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Critz Lane Improvements - 12-13-21 Pre-Construction ScheduleCritz Lane Improvements - 12-13-21 Pre-Construction ScheduleCritz Lane Improvements - 12-13-21 Pre-Construction ScheduleCritz Lane Improvements - 12-13-21 Pre-Construction ScheduleCritz Lane Improvements - 12-13-21 Pre-Construction ScheduleCritz Lane Improvements - 12-13-21 Pre-Construction ScheduleCritz Lane Improvements - 12-13-21 Pre-Construction ScheduleCritz Lane Improvements - 12-13-21 Pre-Construction Schedule

PROJECT START-UP / CLOSE-OUTPROJECT START-UP / CLOSE-OUTPROJECT START-UP / CLOSE-OUTPROJECT START-UP / CLOSE-OUTPROJECT START-UP / CLOSE-OUTPROJECT START-UP / CLOSE-OUTPROJECT START-UP / CLOSE-OUTPROJECT START-UP / CLOSE-OUT
9000 RGI Project Start 0.0 13-Dec-21 35.0 Standard 5d TN

9005 RGI Contract / Engineering 9.0 13-Dec-21 23-Dec-21 59.0 Admin 5d

9980 RGI Punchlist - De-mob - Clean-up 5.0 20-Apr-23 26-Apr-23 0.0 Standard 5d TN

9990 RGI Project Complete (OOB 4/26/23) 0.0 26-Apr-23 0.0 Standard 5d TN

PHASE 1PHASE 1PHASE 1PHASE 1PHASE 1PHASE 1PHASE 1PHASE 1
1005 RGI Construction Signs 2.0 03-Jan-22 06-Jan-22 35.0 Standard 5d TN

1015 RGI Clear & Grub 5.0 10-Jan-22 20-Jan-22 35.0 Standard 5d TN

1006 RGI Traffic Control / High Vis Fence 5.0 10-Jan-22 20-Jan-22 40.0 Standard 5d TN

1007 RGI Initial Erosion Control 9.0 10-Jan-22 31-Jan-22 36.0 Standard 5d TN

1010 RGI Stakes - Lines - Grades 10.0 10-Jan-22 02-Feb-22 35.0 Standard 5d TN

1020 RGI Road & Drainage Uncl 41.0 24-Jan-22 15-Apr-22 35.0 Standard 5d TN

1025 RGI Topsoil 5.0 01-Apr-22 08-Apr-22 35.0 Standard 5d TN

1030 RGI Base Stone 5.0 11-Apr-22 18-Apr-22 35.0 Standard 5d TN

1045 RGI Prime Coat 1.0 19-Apr-22 19-Apr-22 35.0 Standard 5d TN

1050 RGI Aggregate Cover 1.0 21-Apr-22 21-Apr-22 35.0 Standard 5d TN

1055 RGI Asphalt Paving (A-Mix) 2.0 22-Apr-22 25-Apr-22 35.0 _Binder >1.5 5d TN

1060 RGI Asphalt Paving (B-M2 Mix) 2.0 26-Apr-22 28-Apr-22 35.0 _Binder >1.5 5d TN

1070 RGI Temporary Striping 3.0 29-Apr-22 03-May-22 35.0 Standard 5d TN

1075 RGI Switch Traffic 0.0 03-May-22 35.0 Standard 5d TN

PHASE 2PHASE 2PHASE 2PHASE 2PHASE 2PHASE 2PHASE 2PHASE 2
2005 RGI Construction Signs 2.0 05-May-22* 06-May-22 35.0 Standard 5d TN

2015 RGI Clear & Grub 5.0 09-May-22 16-May-22 35.0 Standard 5d TN

2010 RGI Stakes - Lines - Grades 30.0 09-May-22 27-Jun-22 35.0 Standard 5d TN

2020 RGI Remove 24" RCP 5.0 17-May-22 24-May-22 46.0 Standard 5d TN

2017 RGI Road & Drainage Uncl 60.0 17-May-22 23-Aug-22 35.0 Standard 5d TN

2025 RGI Remove 18" CMP 5.0 26-May-22 03-Jun-22 46.0 Standard 5d TN

2030 RGI Remove 36" CMP 5.0 06-Jun-22 10-Jun-22 46.0 Standard 5d TN

2035 RGI Remove 18" CMP 5.0 13-Jun-22 20-Jun-22 46.0 Standard 5d TN

2040 RGI Remove 15" CMP 5.0 21-Jun-22 27-Jun-22 46.0 Standard 5d TN

2045 RGI Remove 12" RCP 5.0 28-Jun-22 06-Jul-22 46.0 Standard 5d TN

2050 RGI Remove 18" CMP 5.0 07-Jul-22 13-Jul-22 46.0 Standard 5d TN

2055 RGI Remove Asphalt Pvmt 5.0 14-Jul-22 21-Jul-22 46.0 Standard 5d TN

2090 RGI Roadway Concrete Cl  A 10.0 22-Jul-22 05-Aug-22 46.0 Standard 5d TN

2095 RGI 18" RCP 10.0 08-Aug-22 23-Aug-22 46.0 Standard 5d TN

2060 RGI Base Stone 10.0 25-Aug-22 08-Sep-22 35.0 Standard 5d TN

2100 RGI 24" RCP 10.0 25-Aug-22 08-Sep-22 46.0 Standard 5d TN

2075 RGI Prime Coat 5.0 09-Sep-22 16-Sep-22 35.0 Standard 5d TN

2105 RGI 36" RCP 10.0 09-Sep-22 26-Sep-22 46.0 Standard 5d TN

2080 RGI Aggregate Cover 5.0 19-Sep-22 26-Sep-22 35.0 Standard 5d TN

2110 RGI Endwalls Concrete 5.0 27-Sep-22 03-Oct-22 46.0 Standard 5d TN

2150 RGI Sidewalk 4" 20.0 27-Sep-22 25-Oct-22 35.0 Standard 5d TN

2115 RGI Pipe Endwalls Rebar 5.0 04-Oct-22 10-Oct-22 46.0 Standard 5d TN

2120 RGI 18" Endwall Side Drain 3.0 11-Oct-22 14-Oct-22 46.0 Standard 5d TN

2125 RGI 18" Endwall Cross Drain 3:1 3.0 17-Oct-22 19-Oct-22 46.0 Standard 5d TN

2130 RGI 36" Endwall Cross Drain 3:1 3.0 20-Oct-22 24-Oct-22 46.0 Standard 5d TN
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2135 RGI Catchbasin Ty 12 4'-8' 1.0 25-Oct-22 25-Oct-22 46.0 Standard 5d TN

2140 RGI Catchbasin Ty 14 4'-8' 4.0 26-Oct-22 31-Oct-22 46.0 Standard 5d TN

2155 RGI Concrete Curb Ramp 10.0 26-Oct-22 10-Nov-22 35.0 Standard 5d TN

2145 RGI Catchbasin Ty 42 0'-4' 1.0 01-Nov-22 01-Nov-22 46.0 Standard 5d TN

2147 RGI Rip Rap Cl  A-1 2.0 03-Nov-22 04-Nov-22 46.0 Standard 5d TN

2148 RGI Rip Rap Cl B 2.0 07-Nov-22 08-Nov-22 46.0 Standard 5d TN

2160 RGI Median Pavement 5.0 11-Nov-22 21-Nov-22 35.0 Standard 5d TN

2165 RGI Concrete Curb 5.0 23-Nov-22 02-Dec-22 35.0 Standard 5d TN

2170 RGI Curb & Gutter 2.0 05-Dec-22 06-Dec-22 35.0 Standard 5d TN

2185 RGI Asphalt Paving A-Mix 5.0 16-Mar-23 24-Mar-23 0.0 _Binder >1.5 5d TN

2190 RGI Asphalt Paving (B-M2 Mix) 5.0 27-Mar-23 03-Apr-23 0.0 _Binder >1.5 5d TN

2195 RGI Asphalt Paving (D-Mix) 5.0 04-Apr-23 11-Apr-23 0.0 _Surface <=1.5 5d TN

2200 RGI Final Striping 9.0 13-Apr-23 26-Apr-23 0.0 Standard 5d TN
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